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March 8, 1 994 CERTIFIED MAIL

Mr. David Croxton 
ERA Project Coordinator 
U.S. ERA
1 200 Sixth Avenue, M/S HW-106 
Seattle, WA 98101

Mr. Croxton:

Attached is the Bimonthly Progress Report required by the 3008(h) Order for 
RFI activities completed at the Burlington Environmental Inc. Pier 91 Facility 
for the months of January and February 1994.

If you have any questions, please contact me at (206) 654-8153.

Respectfully,

—a

\Jdhn Stiller 
Project Coordinator

cc: Galen Tritt, Ecology NWRO
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MEMORANDUM

DATE: March?, 1994

TO: John Stiller

CC: Kevin Dunn
Hector Gamboa 
Gary Podrabsky

FROM: Andy Maloy

SUBJECT: RFI BIMONTHLY PROGRESS REPORT, PIER 91 FACILITY (JANUARY
AND FEBRUARY 1994)

This memorandum summarizes Burlington Environmental Inc.'s (Burlington) progress on the 
Pier 91 RCRA Facility Investigation (RFI) during the months of January and February 1994, 
submitted in accordance with the 3008(h) order.

DESCRIPTION OF WORK COMPLETED

The following tasks were completed during the months of January and February 1994:

• Water and product levels in monitoring wells at the facility were measured twice, once in 
January and once in February.

• Groundwater sampling for the first quarter of 1994 was completed in February.

• A RFI work plan variance request to modify groundwater monitoring well sampling 
procedures was submitted to EPA in January and approved in February.

• Dedicated groundwater sampling equipment was installed in January.

• A site walk was conducted by EPA representatives Bob Farrell and Dave Croxton in January. 

SUMMARY OF ALL FTNDfNGS

No significant findings occurred during this reporting period.
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Subject: Pier 91 Bimonthly Progress Report 
March 7, 1994

PROJECTED WORK FOR THE NEXT REPORTING PERIOD

The following activities are projected for the next reporting period, March 1 to April 30, 1994:

• Monthly water and product level measurement in monitoring wells.

• Receipt and validation of the first quarter 1994 groundwater monitoring data.

• Quarterly sampling and analysis of the groundwater monitoring network.
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